SpryMD

Go-To-Market Readiness Checklist

Every task below must be completed before SpryMD can see patients and process payments. Items are grouped by category and tagged by priority.

BLOCKER - Cannot launch without this

CRITICAL - Must resolve before public launch

IMPORTANT - Needed for a polished product

Generated September 12, 2026

1. LEGAL ENTITY & LICENSING

- [ ] BLOCK Form a legal medical entity (LLC, Professional Corporation, or PLLC) in Tennessee
- [ ] BLOCK Register the business with the Tennessee Secretary of State
- [ ] BLOCK Obtain an EIN from the IRS
- [ ] BLOCK Recruit at least one licensed prescriber (MD, DO, or NP) registered to practice in Tennessee
- [ ] BLOCK Verify prescriber DEA registration numbers for controlled substances (if applicable)
- [ ] BLOCK Establish a medical group / professional entity affiliation agreement if the platform is a tech company (corporate practice of medicine compliance)
- [ ] BLOCK Register for interstate telehealth if seeing patients outside Tennessee
- [ ] BLOCK Obtain general liability and professional malpractice insurance
- [ ] BLOCK Replace all [INSERT LEGAL ENTITY NAME] placeholders in Terms of Service
- [ ] FIX Finalize Terms of Service to cover all 7 conditions (currently scoped to ED only)

2. PAYMENT PROCESSING

- [ ] BLOCK Create a Stripe account and complete business verification (KYC)
- [ ] BLOCK Obtain real Stripe API keys (publishable + secret)
- [ ] BLOCK Integrate Stripe Checkout Sessions or Payment Elements into SpryApp checkout
- [ ] BLOCK Create Stripe Products and Prices for every treatment plan (7 conditions, 30+ SKUs)
- [ ] BLOCK Implement Stripe webhooks to confirm payment before creating orders
- [ ] BLOCK Implement subscription billing and recurring payment logic
- [ ] BLOCK Build subscription cancellation and refund flow (Stripe Customer Portal or custom)
- [ ] FIX Replace hardcoded Stripe Payment Link in Quiz.tsx with real integration
- [ ] FIX Replace placeholder Checkout.tsx page (currently shows 'Stripe will mount here')
- [ ] FIX Remove fake 'payment confirmed' flow that records orders without charging
- [ ] ADD T Set up Stripe test mode for staging environment

3. PHARMACY & FULFILLMENT

- [ ] BLOCK Sign agreement with a compounding pharmacy partner (e.g., Empower, Strive)
- [ ] BLOCK Get API access or integration method for transmitting prescriptions to pharmacy
- [ ] BLOCK Set up e-prescribing (EHR with Surescripts integration or pharmacy portal)
- [ ] BLOCK Remove all mock Rx history data (mockRxHistory array in SpryApp.jsx)
- [ ] BLOCK Establish cold-chain shipping logistics for refrigerated meds (tirzepatide, semaglutide)
- [ ]

- [ ] BLOCKER Set up shipping accounts with overnight carrier (FedEx, UPS) for Tennessee delivery
- [ ] CRITICAL Define and implement medication pricing reconciliation (wholesale cost vs. retail price)
- [ ] HIGH Set up pharmacy fulfillment status tracking (sync order status back to patient dashboard)

4. CLINICIAN REVIEW & PRESCRIBING

- [ ] BLOCKER Build or integrate a clinician-facing admin dashboard to review patient intakes
- [ ] BLOCKER Implement workflow: pending_review -> needs_info -> approved -> denied
- [ ] BLOCKER Enable clinicians to view full intake answers and patient medical history
- [ ] BLOCKER Enable clinicians to approve/deny prescriptions and add clinical notes
- [ ] BLOCKER Build secure clinician-to-patient messaging (not localStorage)
- [ ] HIGH Decide: build custom clinician portal vs. integrate an EHR (Healthie, Elation, SimplePractice)
- [ ] HIGH If using EHR: complete onboarding, configure intake mapping, set up provider accounts
- [ ] HIGH Implement clinician notifications for new pending cases

5. HIPAA COMPLIANCE

- [ ] BLOCKER Execute Business Associate Agreements (BAAs) with Supabase
- [ ] BLOCKER Execute BAA with Stripe
- [ ] BLOCKER Execute BAA with Vercel (hosting)
- [ ] BLOCKER Execute BAA with email service provider (SendGrid, Postmark, or AWS SES)
- [ ] BLOCKER Execute BAA with any other vendor touching PHI (analytics, error tracking, etc.)
- [ ] BLOCKER Write and publish a complete Notice of Privacy Practices (NPP) - currently a placeholder
- [ ] BLOCKER Implement server-side audit logging for all PHI access
- [ ] BLOCKER Implement role-based access controls (patient vs. clinician vs. admin)
- [ ] HIGH Conduct a HIPAA Security Risk Assessment
- [ ] HIGH Write HIPAA policies and procedures (administrative, physical, technical safeguards)
- [ ] HIGH Train all staff and clinicians on HIPAA compliance
- [ ] HIGH Designate a Privacy Officer and Security Officer

6. DATABASE & DATA PERSISTENCE

- [ ] BLOCKER Apply existing Supabase migrations (patient_profiles, treatments, orders, clinical_cases, etc.)
- [ ] BLOCKER Rewrite patientCareStore.ts to use Supabase tables instead of localStorage
- [ ] BLOCKER Rewrite customerAccounts.js auth to use Supabase Auth properly (remove localStorage hashing)
- [ ] BLOCKER Migrate all patient data operations (treatments, orders, shipments, subscriptions) to Supabase
- [ ]

BLOCKER Migrate notifications, messages, and clinical cases to Supabase

- [ ] BLOCKER Verify Row Level Security (RLS) policies are enforced and tested
- [ ] BLOCKER Remove all localStorage usage for PHI (sprymd_patient_care_v1, sprymd_accounts_v1, etc.)
- [ ] HIGH Set up automated database backups

7. AUTHENTICATION & SECURITY

- [ ] BLOCKER Implement proper Supabase Auth with email verification
- [ ] BLOCKER Remove client-side SHA-256 password hashing fallback
- [ ] BLOCKER Implement session management and token refresh
- [ ] HIGH Add rate limiting on auth endpoints
- [ ] HIGH Implement password reset flow
- [ ] HIGH Set up CORS properly for production domain
- [ ] HIGH Security audit: check for XSS, CSRF, injection vulnerabilities

8. EMAIL & NOTIFICATIONS

- [ ] BLOCKER Choose and integrate a transactional email service with BAA coverage
- [ ] BLOCKER Build email templates: order confirmation, payment receipt, case status updates
- [ ] BLOCKER Build email templates: prescription approved/denied, shipment tracking
- [ ] BLOCKER Build email templates: refill reminders, subscription renewal notices
- [ ] BLOCKER Implement real email sending (checkout currently says 'email sent' but sends nothing)
- [ ] HIGH Set up email for clinician notifications (new case, patient message)
- [ ] HIGH Configure email domain authentication (SPF, DKIM, DMARC)

9. TELEHEALTH & PATIENT COMMUNICATION

- [ ] HIGH Choose a telehealth video platform (build vs. integrate Twilio/Vonage/Whereby)
- [ ] HIGH Implement secure patient-clinician messaging (real-time, persistent, HIPAA-compliant)
- [ ] HIGH Build appointment scheduling system for clinician visits
- [ ] HIGH Replace alert('Replace # with your Healthie intake URL') in Confirmed.tsx with real onboarding
- [ ] HIGH Implement patient identity verification (ID upload, selfie match) - Persona, Stripe Identity, or similar
- [ ] HIGH Build post-payment medical intake completion flow (currently broken)

10. LEGAL DOCUMENTS

- [ ] HIGH Finalize Terms of Service (replace all placeholders, cover all 7 conditions)
- [ ]

CRITICAL Finalize Privacy Policy to match actual data practices

- [ ] CRITICAL Write complete Notice of Privacy Practices (NPP) – replace placeholder content
- [ ] HIGH Create condition-specific informed consent forms (7 conditions)
- [ ] HIGH Write prescription policy and controlled substance policy
- [ ] HIGH Write cancellation and refund policy
- [ ] HIGH Write telehealth informed consent form
- [ ] HIGH Have all legal documents reviewed by a healthcare attorney

11. CODEBASE RECONCILIATION

- [ ] HIGH Decide fate of old Quiz.tsx / Checkout.tsx / Confirmed.tsx routes (ED-only, light theme, disconnected)
- [ ] HIGH Either remove old routes or merge them into SpryApp's flow
- [ ] HIGH Ensure consistent styling across all pages (old pages use light theme, SpryApp uses dark)
- [ ] HIGH Remove or update the hardcoded Stripe Payment Link in Quiz.tsx
- [ ] HIGH Ensure routing in App.tsx reflects the intended single unified flow

12. LAB ORDERING INTEGRATION

- [ ] HIGH Sign agreement with a lab partner (Quest Diagnostics or Labcorp)
- [ ] HIGH Build lab ordering flow for Low-T, Weight Loss, and PCP patients
- [ ] HIGH Implement lab results viewing in patient dashboard
- [ ] HIGH Integrate lab results into clinician review workflow

13. DEPLOYMENT & INFRASTRUCTURE

- [ ] HIGH Purchase and configure custom domain (sprymd.ai)
- [ ] HIGH Deploy to production (Vercel or equivalent)
- [ ] HIGH Configure SSL/TLS certificates
- [ ] HIGH Set up the api/oauth/token.ts serverless function on the hosting platform
- [ ] HIGH Configure production environment variables (Stripe keys, Supabase keys, email keys)
- [ ] MEDIUM Set up error monitoring (Sentry or similar) with BAA
- [ ] MEDIUM Set up uptime monitoring and alerting

14. FEATURE FLAGS & MARKETPLACE

- [ ] MEDIUM Decide whether to launch with marketplace enabled (currently enableShop: false)
- [ ]

- [ ] IMPORTANT If enabling marketplace: set up product fulfillment, inventory, and shipping
- [ ] IMPORTANT If enabling marketplace: set up separate payment flow for physical products
- [ ] IMPORTANT Decide whether to launch with device dashboard enabled (currently enableDeviceDashboard: false)
- [ ] IMPORTANT If enabling wearable OAuth: register with each OEM developer portal and obtain client IDs/secrets

15. TESTING & QUALITY ASSURANCE

- [ ] BLOCKER Write and run end-to-end tests for the full patient journey (intake -> payment -> case creation)
- [ ] BLOCKER Test Stripe payment flow in test mode (successful payment, failed payment, refunds)
- [ ] BLOCKER Test auth flows (signup, signin, password reset, email verification)
- [ ] BLOCKER Test on mobile devices (responsive design verification)
- [ ] BLOCKER Perform security audit and penetration testing
- [ ] BLOCKER Load testing for expected patient volume
- [ ] BLOCKER Accessibility audit (WCAG 2.1 AA compliance)

TOTAL TASKS: 78 | BLOCKERS: 38 | CRITICAL: 27 | IMPORTANT: 13

Do not launch until all BLOCKER and CRITICAL items are complete.